COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2013

ESTI MATE SUMVARY 07:04: 32
CONTI D C19144 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19144- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.0  DAYS TI VE ALLOW 80 WORK DAYS
R6 CPR | NTERSTATE VAR QUS RAWP PERCENT TI ME: 82.50 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO. | MD253- 226
R6 CPR | NTERSTATE VAR QUS RAWP
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: DENVER ADAVS, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 10/ 02/ 2013 DATE TI ME STARTED 06/ 05/2013
5670 FRANKLI N STREET DATE LET 03/ 14/ 2013 DATE WORK BEGAN 06/ 05/ 2013
DATE AWARDED 03/21/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 06/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 324,074.07 PARTICl PATING $ 2,262, 865. 32 $ 113, 733. 98
AWARD PROJECT AM: $ 2,044, 000.00 NONPARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 97. 37% TOTAL EARNI NGS 2,262, 865. 32 113,733.98
FUNDS AVAI LABLE: $ 61, 208. 75 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,262, 865. 32 113, 733. 98
TOTAL CLAI VB $ 0.00 RETAI NAGE - 30, 660. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,232, 205. 32 113, 733. 98
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,232, 205. 32 113, 733. 98
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 113, 733. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19144-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: | MD253- 226 ESTI MATE NO 0004 07: 04: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 12, 301. 110 10, 924. 440
Sy 1, 376.670 5, 506. 68
4. 00000 12, 301. 110 49, 204. 44
0010 203-00100 Mick Excavation 244.070 244.070
CY 0. 000 0. 00
100. 00000 244.070 24, 407. 00
0015 206- 00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0020 208- 00035 Aggr egat e Bag 320. 000 160. 000
LF 160. 000 1, 920. 00
12. 00000 320. 000 3, 840. 00
0025 208- 00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0040 208- 00205 Erosi on Control Supervisor 33. 000 19. 000
HOUR 10. 000 350. 00
35. 00000 29. 000 1, 015. 00
0045 210- 03100 *Repl ace Concrete Pavenent 10, 990. 180 10, 654. 620
SY 335. 560 44, 293. 92
132. 00000 10, 990. 180 1, 450, 703. 76
0050 304- 05000 Aggregate Base Course (C ass 5) 4,397.590 4,297.180
TON 100. 410 3,815.58
38. 00000 4,397. 590 167, 108. 42
0055 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 100 10. 100
TON 0. 000 0. 00

140. 00000 10. 100 1,414.00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19144-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: | MD253- 226 ESTI MATE NO 0004 07: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 200. 000 1, 056. 910
TON 0. 000 0. 00
73. 39000 1, 056. 910 77,566. 62
0065 412- 14000 *Sawi ng and Seal i ng Concrete Pavenent Joints 3, 140. 000 2,179. 500
LF 760. 500 3,042.00
4. 00000 2,940. 000 11, 760. 00
0070 412- 15000 *Routing and Seal i ng Concrete Pavement Oracks 40. 000 40. 000
LF 0. 000 0. 00
10. 00000 40. 000 400. 00
0075 412- 15050 *Cross Stitching 306. 000 518. 000
EACH -212.000 -9, 540. 00
45. 00000 306. 000 13, 770. 00
0080 412-19000 Hot Poured Concrete Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 601- 06150 Concrete (Patching) 143. 000 51. 000
SF 92. 000 5, 060. 00
55. 00000 143. 000 7, 865. 00
0090 613-07000 *Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 614-72875 *Loop Detector Wre 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0100 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 626- 00000 *Mobi | i zat i on 1. 000 0. 975
LS 0. 000 0. 00
190, 130. 57000 0. 975 185, 377. 31
0110 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 550. 00
2,200. 00000 1. 000 2,200. 00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19144-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: | MD253- 226 ESTI MATE NO 0004 07: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
310. 00000 0. 000 0. 00
0120 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 127. 000 70. 290
GAL 54.120 4, 870. 80
90. 00000 124. 410 11, 196. 90
0125 627-01001 *Preformed Plastic Pavement Marking (Type 1) 492. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0130 627-02001 *Preformed Plastic Paverment Marking (Type I1) 846. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0135 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 120. 000 0. 000
111
) SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 320. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0145 630- 00000 *Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
24.80000 0. 000 0. 00
0146 630- 00003 Uni forned Traf Ctrl PRQIECT UNI FORM TRAFFI C CONTRCL 551. 100 551. 100
HOUR 0. 000 0. 00
57. 75000 551. 100 31, 826. 03
0150 630- 00004 *Traffic Control Vehicle 3. 000 2.700
EACH 0. 000 0. 00
500. 00000 2.700 1, 350. 00
0155 630- 00007 *Traffic Control Inspection 73. 000 27.000
DAY 19. 000 1, 900. 00
100. 00000 46. 000 4, 600. 00
0160 630-00012 *Traffic Control Managenent 81. 000 67. 000
DAY 11. 000 8, 800. 00
800. 00000 78. 000 62, 400. 00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19144-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: | MD253- 226 ESTI MATE NO 0004 07: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.700
EACH 0. 000 0. 00
300. 00000 2.700 810. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 7.200
EACH 0. 000 0. 00
10. 00000 7.200 72.00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 0. 000 0. 00
10. 00000 18. 000 180. 00
0185 630-80343 *Construction Traffic Sign (Panel Size O 20. 000 18. 000
EACH 0. 000 0. 00
10. 00000 18. 000 180. 00
0190 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
5. 00000 2.700 13.50
0195 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.800
Type
ype) EACH 0. 000 0. 00
500. 00000 1. 800 900. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0205 630- 80380 *Traffic Cone 550. 000 247.500
EACH 0. 000 0. 00
1. 00000 247.500 247.50
0210 630-85041 *Mobi | e Attenuator 131. 000 28. 000
DAY 97. 000 43, 165. 00
445. 00000 125. 000 55, 625. 00
0215 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19144-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: | MD253- 226 ESTI MATE NO 0004 07: 04: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70023 F/ A On- The- Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 2,233,241.22 % 113,733.98% 2,172,032.48
CAT NOO300 E-17-0OX

0250 202- 00502 Renoval of Portions of Present Structure 7.510 7.510
CcY 0. 000 0. 00
6, 000. 00000 7.510 45, 060. 00
0255 601- 06150 Concrete (Patching) 395. 870 395. 870
SF 0. 000 0.00
55. 00000 395. 870 21,772.85
CAT 0300 CURRENT AMT $ 66, 832.85 $ 0.00% 66, 832. 85

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0260 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0265 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C19144
PCN: 19144-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: | MD253- 226 ESTI MATE NO 0004 07:04: 32
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 24,000. 00 $ 0.00$ 24, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

2,324,074.07 $

113,733.98% 2,262, 865. 33



